

DPS-0598

Copy 1 of 3


21 May 1958

MEMORANDUM FOR THE RECORD

SUBJECT : Procurement of continued System II Development and Production.

1. A meeting was held on 16 May 1958 at Alcott Hall for the purpose of establishing "ground rules" for Procurement of further work on System II by the Office of Logistics. The following persons were in attendance.

25X1A



Security
Commo
Contracts
Contracts
Office of Logistics
Office of Logistics
Commo
Office of Logistics/Sec.
Office of Logistics/Sec.
Contracting Officer

2. The persons in attendance were made aware by that the Project was very ~~desirous~~ of turning all contract functions for procurement of System II directly over to O/L as soon as possible. A date of 1 July 1958 was proposed after which all costs would be charged to a new contract to be issued by O/L to Ramo-Wooldridge.

25X1A

3. O/L representatives acknowledge their willingness to accept this function but indicated they could not contract for such work unless a firm statement of work and costs were available.

4. Therefore, it was agreed that the Project would continue to carry work as presently called for under the contract thru August 14, 1958, which date was the scheduled date for completion of and delivery of the prototype System IIs, or until the date that all funds under the contract for System II had been expended, whichever was sooner.

~~SECRET~~

12/11/81

SECRET

5. The Project agreed to advise the Contractor of this decision. In addition, the Contractor would be informed that

25X1A

6. No other Security problems were envisioned, since Project had dropped all interest in System II and turned all responsibility over to Commo.

25X1A

CONCURRENCES:

25X1A

25X1A

SA/PD/DCI:JHMcD:bas

Distribution:

25X1A

- Orig. - [] - A-101
2. - Security, DPS/DCI - 2 -
3. - Chrono (RI)

SECRET